
SHALIK S

PES2UG24CS454

SE LAB 2


01. Empty Jira backlog

This is the starting Jira backlog. The Sprint 1 section and the main backlog are empty, so the project is ready for the work items to be added.




02. Five epics created

The five epics are visible in the VCDSS board. These are the main functional areas used to organize the vaccination system requirements.




03. Create work item screen

The work item creation window is opened under Epic 1. This was used to start adding the user stories into the Jira backlog.




04. Sprint 1 planned with 9 stories and 34 points

Sprint 1 contains nine user stories with a total estimate of 34 story points. The stories are linked to the different epics and are still in To Do.




05. Sprint 2 configuration

The Sprint 2 settings are shown with a one week duration. This sprint was prepared for the three smaller follow-up tasks.




06. Sprint 1 backlog with all nine stories

All nine Sprint 1 stories are visible together with their story points. The estimates add up to 34 points, which matches the planned sprint scope.




07. Sprint 1 started

Sprint 1 is now active and all nine stories begin in the To Do column. The board is ready for the simulated progress movement.




08. Two stories moved to In Progress

Two stories have been moved to In Progress while the remaining seven are still To Do. This shows the first stage of sprint execution.




09. Four stories completed

Four stories are now Done and two are In Progress. Three stories are still waiting in To Do, so the sprint is moving forward in stages.




10. Six stories completed

Six stories are Done and two remain In Progress, with one story still in To Do. Most of the planned Sprint 1 work is completed at this point.




11. Eight stories completed

Eight of the nine stories are complete and only one story is still In Progress.




12. Sprint 1 all nine stories done

The complete planned workload has been finished before the sprint is closed.




13. Sprint 1 burndown chart

The burndown chart shows the remaining story pointIt gives a simple view of the sprint progress and completed work.




14. Sprint 1 completion confirmation

Jira confirms that Sprint 1 contains nine completed work items.




15. Sprint 2 with three tasks

Sprint 2 is planned with three tasks: validate the vaccination certificate QR code, update the vaccination schedule, and verify the vaccination record.




16. Sprint 2 started with Task 1 in progress

Sprint 2 is active and Task 1 has been moved to In Progress. Tasks 2 and 3 are still in To Do.




17. Task 1 done and Task 2 in progress

Task 1 is completed and Task 2 is now being worked on. Task 3 remains in To Do.




18. Two tasks done and Task 3 in progress

The first two tasks are Done and Task 3 is In Progress. Only one task is left to finish the second sprint.




19. Sprint 2 all three tasks done

All three Sprint 2 tasks are now in Done. The second sprint workload has been completed successfully.



20. Sprint 2 completion confirmation

Jira confirms that Sprint 2 has three completed work items and no unfinished items.



21. Final Jira checkpoint

The final Jira view shows Sprint 2 completed and the board ready for the next sprint. The backlog is empty and the evidence sequence is complete.

